
Page 1 of 6 

 

PENNSYLVANIA STATE TRANSPORTATION COMMISSION 

QUARTERLY MEETING MINUTES 

WELLSBORO, PENNSYLVANIA 

SEPTEMBER 10, 2015 

WWW.TALKPATRANSPORTATION.COM 

 

CALL TO ORDER: 
Secretary of Transportation Leslie S. Richards convened a quarterly business meeting of the 

Pennsylvania State Transportation Commission (STC) at 10:17 a.m. on Thursday, September 10, 

2015 in Wellsboro, PA. 

 

ROLL CALL: 

Commissioners Present: 

Honorable Leslie S. Richards, Chairwoman  

Honorable Robert B. Pease, P.E., Secretary, via conference call  

Honorable Frederic M. Wentz 

Honorable Cristina G. Cavalieri, via conference call 

Honorable Edward J. Cernic, Sr. 

Honorable Ronald J. Drnevich 

Honorable William F. Keller , alternate present 

Honorable James D. Kingsborough 

Honorable George M. Khoury 

Honorable Sharon L. Knoll 

Honorable Charles C. Martin, via conference call 

Honorable Frank E. Paczewski  

Honorable John C. Rafferty, alternate present 

Honorable John Taylor 

 

MINUTES: 

 

ON A MOTION by Commissioner Cernic seconded by Commissioner Wentz, and unanimously 

approved, the minutes of the June 18, 2015 STC quarterly business meeting were accepted as 

presented.   

 

SECRETARY’S OPENING REMARKS:  

Secretary Leslie Richards gave a brief opening statement, welcoming the Commission to 

Wellsboro and thanked the District 3-0 and Central Office staffs for organizing and conducting 

tour of District 3, in addition to River Valley Transit. 

 

The Secretary delivered an update on the Commonwealth’s preparation for the Papal Visit which 

was held on September 25-27-2015 in Philadelphia.  
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TWELVE YEAR TRANSPORTATION PROGRAM: 

2015 Highway and Bridge Program Adjustments/Major Project Adjustments 

Deputy Secretary Jim Ritzman presented the 2015 Highway and Bridge Program Adjustments 

and Major Project Adjustments, stating that between May 16, 2015 and August 7, 2015 there 

were 1,250 program adjustments.  

 

Mr. Ritzman indicated that the changes for the Centre County MPO were a technical correction 

to the program. This change was in the public transportation category. Two projects were 

completed and one project was dropped as a technical amendment. This resulted in a negative 

change of $32 million to the program. 

 

Mr. Ritzman explained the statewide line item, which had a $55 million increase. The increase in 

funds occurred in the public transportation Sec. 5311 funds because of a difference between 

anticipated Federal funds and required federal funds. Sec. 5311 are typically used for intercity 

and rural transit programs. 

 

Mr. Ritzman also explained the funding for the rapid bridge replacement program using Centre 

MPO’s section. Their funding was moved to the SD bridge line item, as they have for most 

planning partner regions. Most other adjustments to the program are increases due to 

deobligations- when projects are finished under budget those funds are returned to the region to 

be applied to other projects. 

 

ON A MOTION by Commissioner Wentz, seconded by Commissioner Paczewski, and 

unanimously approved, the 2015 Highway and Bridge TYP Adjustments/Major Project 

Adjustments were accepted as presented. 

 

WORKING SESSION 

Rapid Bridge Replacement Program Update 

Deputy Secretary Jim Ritzman delivered a brief presentation about Pennsylvania’s Rapid Bridge 

Replacement P3 Project.  He stated that the P3 program now is part of the Office of Planning, 

however the technical expertise for a P3 project comes from the area of responsibility.  

 

The Rapid Bridge Replacement program is for the design, build, finance, and maintenance of 

558 bridges, over a term of 25 years. There are economies of scale in design and construction.  

The program will accelerate the replacement of structurally deficient bridges which will m 

improve system connectivity and mobility, and will minimize impacts on the traveling public. 

Plenary Walsh is responsible for maintaining these bridges for 25 years. The bridges chosen 

were single span and some multi-spans and are full replacements with limited impacts to utilities, 

right of way, and the environment. 

 

All 558 bridges are to be completed by the end of calendar year 2017. The Department designed 

87 early completion bridges with construction start in 2015. Plenary Walsh performs final design 

on these bridges. For the remaining 471 bridges, PennDOT provides scoping documents, detours, 

and two borings per bridge. Plenary Walsh is responsible for NEPA, surveying, right of way, 

permits and final design. 
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FHWA allocated up to $1.2 billion in private activity bonds to the Pennsylvania Economic 

Development Financing Authority for the contractor to use to finance the project. The 

Department also procured special permission to allow the contractor to create and submit the 

NEPA document for each bridge, along with public outreach. The development entity is 

responsible for hiring contractors. 

 

In CY 2015 

 62 construction notice to proceeds issued 

 41 bridges under construction 

 49 bridges under construction by the end of the week of September 7, 2015 

The current schedule is: 

 CY 2015, 41 bridges to be completed 

 CY 2016, 200 bridges to be completed 

 CY 2017, 317 bridges to be completed 

  

Plenary Walsh will receive three major payments over the next three years. They have already 

received the mobilization payment. Starting in January 2016, they will receive a milestone 

payment $35 million every six months for six pay periods, for a total of $290 million. The 

contractor will begin receiving availability payments monthly at about $6,000 per bridge when 

the first 58 bridges are substantially complete and open to traffic. These payments will continue 

for the next 25 years. 

 

Questions 

Q: Commissioner Wentz asked if the contractor was chosen via RFP bidding or a process 

A: Deputy Secretary Ritzman stated that the contractor was chosen by a process. 

 

Q: Mr. Nolan Ritchie noted that the Rapid Bridge Replacement website was not easy to access 

from PennDOT’s web portal. 

A: Deputy Secretary Ritzman stated that PennDOT’s new website would have a link to the RBR 

project page. 

 

On a request from the Secretary, Mr. Ritzman highlighted projects.penndot.gov. The site has 

three sections: an active construction projects section, an Act 89 progress section and a Four and 

Twelve Year Plan Projects section. This website enables PennDOT’s customers and users to see 

their investments in the network that serves them. 

 

2017 Twelve Year Program Public Outreach- Regional STC Public Member/Planning 

Partner Meetings 

 

Ms. Leanne Doran (McCormick Taylor) and Ms. Jessica Clark of PennDOT presented the 2017 

Twelve Year Program Public Member outreach. 

 

Ms. Doran gave a brief review of past activities. A change from the 2015 Twelve Year Program 

development is the public comment period occurred in the spring instead of the fall. This aligns 

the 2017 Twelve Year Program update with the MPO pre-TIP public meetings.  Each STC 

member is assigned to a planning partner and will attend the pre-TIP public meeting. 
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Each member was given a toolkit for attending the pre-TIP meeting. The toolkits include a 

profile of the planning partner and its summary data from the open comment period, talking 

points, FAQs, and guidance. Ms. Jessica Clark and Ms. Leanne Doran walked the Commission 

through the contents of their binders. These toolkits will be used during the MPO and RPO 

public pre-TIP meetings. 

 

The commissioners assigned to meetings would present the results for that planning partner and 

collect any general information received from the public in attendance.  

 

Questions 

Commissioner Khoury asked if handouts would be provided to the Planning Partners for 

commissioner use during the pre-TIP meetings. Ms. Clark said handouts will be provided to the 

Planning Partners ahead of the meetings. Commissioner Khoury also asked where the Planning 

Partners were in their draft TIP development process. Ms. Doran stated that the STC’s 2017 

Twelve Year Program development process was ahead of the Planning Partners’ process. Mr. 

Ritzman clarified further by saying MPO and RPO staffs were familiar with the data to be 

presented. 

 

REPORTS: 

Transportation Advisory Committee (TAC) 

Mr. Lou Schultz, TAC Chairman, discussed the Bicycle and Pedestrian Accommodations Study 

now underway. Mr. Schultz stated the notice to proceed was executed and the study’s kickoff 

meeting was held on September 8, 2015.  

 

Two Project Groups will be formed to guide this Study: 

 

 Working Group* - This group will meet at least monthly to provide project input and help steer 

the project to successful outcomes. It will consist of approximately 10 members including: 

 Key PennDOT staff from both District Offices and Central Office 

 One or more representatives from the Transportation Advisory Committee (TAC) 

 One representative from the Pedalcycle and Pedestrian Advisory Committee (PPAC).  

 It may also be appropriate to include a member from PA Department of Conservation and 

Natural Resources (DCNR) involved in their trail program.  

 

Policy Group* - This group will provide key input at specific project milestones where high-

level perspectives and decision-maker considerations are required. This group will also be 

important in regards to helping to organize the overall policy framework that all tasks support. 

The group should consist of approximately six members including: 

 TAC Chairman 

 PennDOT Deputy Secretaries 

 PennDOT Office of Chief Counsel 

 PennDOT Bike/Ped Coordinator 

 

Commissioner Drnevich will represent the STC on the Policy Group. 
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Administrative/Budget 

Deputy Secretary Suzanne Itzko was not in attendance and her report stands as is. 

 

Driver and Vehicle Services 

Deputy Secretary Kurt Myers was not in attendance and his report stands as is. 

 

Highway and Bridge Program 

Deputy Secretary, Scott Christie delivered a report for the Highway and Bridge Program, 

highlighting the Accelerated Bridge Program and the trends in Structurally Deficient (SD) 

Bridges.  

 The targeted number of bridges rebuilt or rehabbed for 2015 was 350 and the Department 

was on schedule to meet that target. 

 SD bridges continue to trend downward  

 Number of SD bridges is under 4,000.  

 

Mr. Christie stated that roughly 200 to 300 bridges become structurally deficient in any given 

year. The Department rehabilitates bridges to ensure the number of structurally deficient bridges 

continue to drop and the bridge asset management program is going to be using modeling to 

forecast and predict which bridges are due to become structurally deficient. 

 

Mr. Christie discussed posted bridges, roadway roughness mileage across all networks, and 

reported fatalities. Poor roughness mileage has gone up because of the focus on bridges. He also 

stated historical rock salt pricing has increased due to the previous two winters. The price of 

asphalt has decreased but the availability of truck drivers in construction has caused some bid 

prices to go up. Project scoping has also caused some project costs to go up. 

 

Questions 

Mr. Nolan Ritchie asked if Congress passed legislation to increase truck weights who would be 

responsible for posting bridges on interstates. Deputy Secretary Christie stated that the 

Department examines every bridge whenever truck weights are increased. If Congress passed 

such legislation there might be up to ten bridges on interstates that’d be affected but the 

Department has an aggressive bridge program. 

 

Commissioner Drnevich asked about the total number of bridges in the state. Mr. Christie stated 

that there were about 25,000 bridges (greater than eight feet long) and about 16,000 of them were 

greater than twenty feet long. 

 

Multimodal Transportation 

Deputy Secretary Toby Fauver was not in attendance; his report stands as written. 

 

Planning 

Deputy Secretary Jim Ritzman delivered a brief report for the Planning Deputate. 

 

Mr. Ritzman stated that Federal funding continues to be uncertain. MAP-21 expired on 

September 30, 2014, and the continuing resolution ends on October 29, 2015. This continuing 
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resolution adds an addition $8 billion in funding from the general fund. The next Federal bill 

would require $100 billion in additional funding to keep funding levels flat. 

 

Mr. Ritzman stated the Department gained an additional $95.9 million in Federal spending 

authority during the August redistribution period. These funds can be used for projects already 

on the TIP. 

 

The Municipal Advisory Commission, comprised of local and county commissioners 

associations, will meet in October. They will meet with the district municipal services 

coordinators.  

 

Mr. Ritzman highlighted the STIC web viewer and the new MPMS mobile website. The STIC 

web viewer (www.modernDOT.pa.gov) displays the innovations researched by STIC and 

where they are implemented around the Commonwealth. MPMS Mobile enables users to access 

MPMS-IQ via a smartphone or tablet. This was created in-house by the Department and was a 

low cost innovation. 

 

The CNG Infrastructure for Transit P3 project Request for Proposal will be finalized in October 

and proposals are due in January 2016.  

 

Commissioner Reports 

Commissioner Drnevich stated that the commissioner presentations to the MPO/RPOs at the pre 

TIP public meetings should be concise. 

 

Chairperson Richards stated that in concert with the Oklahoma DOT secretary they were making 

contact with Congress members to discuss the Federal surface transportation reauthorization. 

 

Representative Taylor stated the House and Senate transportation committees have a full agenda 

upcoming. 

 

Open Public Comment 

No comments were offered during the open public comment period. 

 

NEXT MEETING: 
 

The next STC quarterly business meeting is scheduled for Thursday, December 17, 2015, in 

Harrisburg, Pennsylvania. 

 

ADJOURNMENT: 

 

ON A MOTION by Commissioner Wentz and seconded by Commissioner Pacwezski, the STC 

quarterly business meeting was adjourned at 12:03 p.m. 

 


